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CALL TO ORDER AND ROLL CALL:

Ms. Porini, Chairperson, Chief Deputy Director, Department of Finance at 10:02 am called the
meeting to order. Mr. Tilton, Administrative Secretary for the State Public Works Board called
the roll. A quorum was established.

APPROVAL OF MINUTES:
Mr. Tilton reported staff had reviewed the minutes from the April 14, 2000 meeting, and believed
them to accurately reflect the Board's proceedings at the meeting and recommended approval.

Hearing no objections, the minutes of April 14, 2000, were unanimously approved.

BOND ISSUES:
Mr. Tilton reported that there were no bond items.

CONSENT CALENDAR:

Item #16 was pulled because of concerns raised by the Joint Legislative Budget Committee.
Mr. Tilton noted that the revised Consent Calendar covered Items #1 through #15 and
Items #17 through #23.

Mr. Tilton indicated that in summary, the revised consent calendar proposed nineteen requests
to approve preliminary plans, two requests to recognize scope change, one request to
recognize anticipated deficit, one request to approve a resolution authorizing site selection and
acquisition, one request to approve combining two projects into one bid package in accordance
with Section 10127 of the Public Contract Code, and one request to revert preliminary plan and
working drawing funding.

Mr. Tilton reported that there were three 20-day letters in the members’ packages. ltem #16,
Department of Corrections, California State Prison, San Quentin, Marin County, Correctional
Treatment Center, Phase Il. A 20-day letter was sent to the Legislature on April 21, 2000. The
Department of Finance received a letter dated May 8, 2000, raising concerns on the project.
Item #19, California Community Colleges, Los Angeles Community College District, Los
Angeles Pierce College, Remodel for Efficiency. A 20-day letter was sent to the Legislature on
April 20, 2000, without comment. Item #23, California Community Colleges, Ventura County
Community College District, Moorpark College, Learning Resource and Telecommunication
Center. A 20-day letter was sent to the Legislature on April 20, 2000, without comment.

A motion was made by Ms. McGagin, and Seconded by Mr. Felker to adopt the revised
Consent Calendar, and to approve Agenda Items #1 through #15 and Items #17 through
#23.

The revised consent calendar was adopted by a 3-0 vote.



ACTION ITEMS:
Mr. Tilton noted there were two action items and that ltem #24, Department of Developmental
Services, Lanterman Developmental Center, is being held-over to a future meeting.

Mr. Tilton reported Action Item #25, California State University, Los Angeles Campus, Los
Angeles County, Renovate Physical Sciences Building. Approve reversion and termination of
the project.

A motion was made by Mr. Felker, and Seconded by Ms. McGagin to adopt the Action
Item, and to approve Agenda ltem #25.

The Action Item was adopted by a 3-0 vote.

OTHER BUSINESS:

Mr. Tilton noted that there was one item of other business. In a prior State Public Works Board
meeting, State Treasurer, Phillip Angelides became concerned about his legal obligations under
several conflict of interest laws in light of certain personal financial holdings. The Attorney
General’s office investigated the matter and concluded that there is no conflict of interest.

REPORTABLES:
Mr. Tilton indicated there were four reportables.

NEXT MEETING:
Mr. Tilton noted that the next PWB meeting is set for Friday, June 9, 2000 at 10:00 a.m., in
Room 113.

Having no further business, the meeting was adjourned at 10:06 a.m.



BOND ITEMS

BOND - ITEM

NO BOND ITEMS.



BOND ITEMS

STAFF ANALYSIS - ITEM

NO BOND ITEMS.



CONSENT ITEMS

CONSENT - ITEM 1

CALIFORNIA HIGHWAY PATROL (2720)

EL CAJON, SAN DIEGO COUNTY

El Cajon Area Office Building-Building Alterations
Authority: Chapter 50/99, Item 2720-301-0044 (5)

a. Approve preliminary plans

APPROVED.



CONSENT ITEMS

STAFF ANALYSIS - ITEM 1

California Highway Patrol, El Cajon Area Office - Office Renovation and Service Bay Addition

Action Requested
The requested action will approve preliminary plans for this project.

Scope Description
This project is within scope.

This project consists of remodeling the existing El Cajon Area office, and the construction of a
new vehicle service building on the existing parking lot. An adjacent parcel has been purchased
to accommodate parking displaced by the construction of the service building.

Funding and Project Cost Verification
This project is within cost. Value engineering efforts will be made during Working Drawings
phase to bring the cost back to the original estimate.

$1,546,00 total estimated project costs

$363,000 project costs previously allocated: acquisition $313,000 and preliminary plans
$50,000

$1,103,000 project costs to be allocated: working drawings $83,000 and construction
$1,020,000 ($816,000 contract, $57,000 contingency, $147,000 A&E) at CCCI
3909

$80,000 costs to be eliminated during working drawings phase

CEQA
A Categorical Exemption document was filed with the State Clearinghouse on September 23,
1999 and the waiting period expired on October 23, 1999.

Project Schedule
The project schedule is as follows:

Approve working drawings: November 2000
Complete construction: April 2002

Staff Recommendation: Approve preliminary plans.



CONSENT ITEMS

CONSENT - ITEM 2

DEPARTMENT OF FORESTRY AND FIRE PROTECTION (3540)
ALDER CONSERVATION CAMP, DEL NORTE COUNTY
Replace Wastewater and Water System/Construct Access Road
Authority: Chapter 324/98, Item 3540-301-0001(15)

a. Approve preliminary plans

APPROVED.



CONSENT ITEMS

STAFF ANALYSIS - ITEM 2

Department of Forestry and Fire Protection, Replace Wastewater and Water System/Construct
Access Road

Action Requested
The requested action will approve preliminary plans for this project.

Scope Description

This project is within scope. This project will replace the well house with a 16’ X 24’ well
house and air stripper building, construct a three bay 1,875+ gsf apparatus building, install a
new 20,000-gallon septic tank and 5,000z ft of leach field, and provide roadway stabilization
with drainage and asphalt concrete overlay.

Funding and Project Cost Verification
This project is within cost.

$2,170,000 total estimated project cost
$111,000 project costs previously allocated: preliminary plans

$1,096,000 project costs to be allocated: working drawings $148,000 and
construction $948,000 ($903,000 agency retained construction, and
$45,000 contingency) at CCCI 3909

$963,000 potential cost savings ($917,000 agency retained construction, and
$46,000 contingency)

CEQA
A Notice of Determination was filed with the State Clearinghouse on May 26, 1999, and the
waiting period expired on June 26, 1999.

Project Schedule
The project schedule is as follows:

Approve working drawings: October 2000
Complete construction: June 2001

Staff Recommendation: Approve preliminary plans.



CONSENT ITEMS

CONSENT - ITEM 3

DEPARTMENT OF FORESTRY AND FIRE PROTECTION (3540)
ANTELOPE FOREST FIRE STATION, SAN BENITO COUNTY
Replace Barracks/Messhall

Authority: Chapter 50/99, Item 3540-301-0001(37)

a. Approve preliminary plans

APPROVED.
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CONSENT ITEMS

STAFF ANALYSIS - ITEM 3

Department of Forestry and Fire Protection, Antelope Forest Fire Station,
Replace Barracks/Messhall

Action Requested
The requested action will approve preliminary plans for this project.

Scope Description

This project is within scope. The project includes construction of a +2,330 gsf 8 bed
barracks/mess hall; a 300 gsf gas/oil storage building; a 150 gsf generator building; demolition;
grading and site work; utilities; paving; landscaping and all appurtenances.

Funding and Project Cost Verification
This project is within cost.

$1,061,000 total estimated project cost
$84,000 project costs previously allocated: preliminary plans

$977,000 project costs to be allocated: working drawings and construction
$893,000 ($688,000 contract, $34,000 contingency, $35,000 agency
retained, and 136,000 A&E costs) at CCCI 3909

CEQA
A Notice of Exemption was filed with the State Clearinghouse on March 15, 2000, and the
waiting period expired April 19, 2000.

Project Schedule
The project schedule is as follows:

Approve working drawings: April 2001
Complete construction: May 2002

Staff Recommendations: Approve preliminary plans.
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CONSENT ITEMS

CONSENT - ITEM 4

DEPARTMENT OF FORESTRY AND FIRE PROTECTION (3540)
BUTTE FIRE CENTER, BUTTE COUNTY

Replace Messhall Facility

Authority: Chapter 50/99, Item 3540-301-0001(18)

a. Approve preliminary plans

APPROVED.
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CONSENT ITEMS

STAFF ANALYSIS - ITEM 4

Department of Forestry and Fire Protection, Butte Fire Center, Replace Messhall Facility

Action Requested
The requested action will approve preliminary plans for this project.

Scope Description

This project is within scope. This project will construct a new 5,000+/-gsf messhall consisting
of a 120 person dining room including permanent kitchen equipment. Site work includes paving,
walkways, connecting utilities, and the demolition of the existing building.

Funding and Project Cost Verification
This project is within cost.

$1,412,000 total estimated project cost
$97,000 project costs previously allocated: preliminary plans

$1,315,000 project costs to be allocated: working drawings $113,000; construction
$1,202,000 ($980,000 contract, $49,000 contingency, $15,000 agency
retained, and $158,000 A&E) at CCCI 3909

CEQA
A Categorical Exemption was filed with the State Clearinghouse on January 31, 2000, and the
waiting period expired on March 6, 2000.

Project Schedule
The project schedule is as follows:

Approve working drawings: May 2001
Complete construction: May 2002

Staff Recommendation: Approve preliminary plans.
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CONSENT ITEMS

CONSENT - ITEM 5
DEPARTMENT OF FORESTRY AND FIRE PROTECTION (3540)
CAMPO FOREST FIRE STATION, SAN DIEGO COUNTY
Replace Facility
Authority: Chapter 50/99, Item 3540-301-0001(32)

a. Approve preliminary plans

APPROVED.
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CONSENT ITEMS

STAFF ANALYSIS - ITEM 5

Department of Forestry and Fire Protection, Campo Forest Fire Station, Relocate Facility

Action Requested
The requested action will approve preliminary plans for this project.

Scope Description

This project is within scope. The station will include a standard 2,944 +/- gsf 12-person
barracks/messhall building; a standard 1,984 +/- gsf 3-bay apparatus building with 150+/- gsf
office; a 150+/- gsf office; a 300+/- gsf generator building; sitework; utilities; paving; retaining
wall; landscaping; security fencing; and all appurtenances. Demolition of the existing facility is
also included.

Funding and Project Cost Verification
This project is within cost.

$1,947,000 total estimated project cost
$128,000 project costs previously allocated: preliminary plans

$1,819,000 project costs to be allocated: working drawings phase, $131,000 and
construction $1,688,000, ($1,388,000 contract, $69,000 contingency,
$35,000 agency retained and $196,000 A&E and other project costs)
at CCCl 3909

CEQA
A Negative Declaration was filed with the State Clearinghouse on January 31, 2000, and the
waiting period expired March 1, 2000.

Project Schedule
The project schedule is as follows:

Approve working drawings: April 2001
Complete construction: November 2002

Staff Recommendation: Approve preliminary plans.
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CONSENT ITEMS

CONSENT - ITEM 6

DEPARTMENT OF FORESTRY AND FIRE PROTECTION (3540)
CHINO HILLS FOREST FIRE STATION, SAN BERNARDINO COUNTY
Facility Replacement

Authority: Chapter 050/99, Item 3540-301-0001(29)

a. Approve preliminary plans

APPROVED.
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CONSENT ITEMS

STAFF ANALYSIS - ITEM 6

Department of Forestry and Fire Protection, Chino Hills Forest Fire Station,
Facility Replacement

Action Requested
The requested action will approve preliminary plans for this project.

Scope Description

This project is within scope. The new station consists of the following: a standard 2,330 gsf
wood framed living quarters building; a wood framed 1,697 gsf apparatus building; a 150 gsf
storage building; site work; utilities; paving; hose wash rack; landscaping; appurtenances; and
demolition of the existing facility.

Funding and Project Cost Verification
This project is within cost.

$1,276,000 total estimated project cost
$74,000 project costs previously allocated: preliminary plans

$1,202,000 project costs to be allocated: working drawings $91,000 and
construction $1,111,000 ($884,000 contract, $44,000 contingency,
$148,000 A&E, and $35,000 agency retained) at CCCI 3909

CEQA

A Negative Declaration was filed with the State Clearinghouse on February 4, 2000, and the
waiting period expired on March 5, 2000. A Notice of Determination was filed with the State
Clearinghouse on March 17, 2000, and the waiting period expired on April 14, 2000.

Project Schedule
The project schedule is as follows:

Approve working drawings: April 2001
Construction complete: February 2003

Staff Recommendation: Approve preliminary plans.
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CONSENT ITEMS

CONSENT - ITEM 7

DEPARTMENT OF FORESTRY AND FIRE PROTECTION (3540)
MENDOCINO RANGER UNIT HEADQUARTERS, MENDOCINO COUNTY
Replace Automotive Shop

Authority: Chapter 050/99, Item 3540-301-0001(9)

a. Approve preliminary plans

APPROVED.
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CONSENT ITEMS

STAFF ANALYSIS - ITEM 7

Department of Forestry, Mendocino Ranger Unit Headquarters, Replace Auto Shop

Action Requested
The requested action will approve preliminary plans and the release of working drawing
funds for this project.

Scope Description

This project is within scope. This project will provide a new 6,152+/-gsf (pre-engineered
metal building) 5-bay Auto Shop with offices, welding shop, electrical lifts, restrooms, hazmat
storage, tool storage and a detached bulldozer storage. Site work includes new septic systems,
waste drainage systems, paving, landscaping, underground utilities, and demolition of the
existing shop.

Funding and Project Cost Verification
This project is within cost.

$1,346,000 total estimated project cost
$100,000 project costs previously allocated: preliminary plans

$1,246,000 project costs to be allocated: working drawings $97,000 and
construction $1,149,000 ($929,000 contract, $46,000 contingency,
$168,000 A&E, and agency retained $6,000) at CCCI 3909

CEQA
A Notice of Exemption was filed with the State Clearinghouse on December 27, 1999, and the
waiting period expired on January 31, 2000.

Project Schedule
The project schedule is as follows:

Approve working drawings: February 2001
Complete construction: February 2002

Staff Recommendation: Approve preliminary plans and the release of working
drawing funds.

19



CONSENT ITEMS

CONSENT - ITEM 8

DEPARTMENT OF FORESTRY AND FIRE PROTECTION (3540)
VALLECITO CONSERVATION CAMP, CALAVERAS COUNTY
Replace Utilities/Construct Apparatus Building

Authority: Chapter 50/99, Item 3540-301-0001(39)

a. Approve preliminary plans

APPROVED.
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CONSENT ITEMS

STAFF ANALYSIS - ITEM 8

Department of Forestry and Fire Protection, Vallecito Conservation Camp,
Replace Utilities/Construct Apparatus Buildings

Action Requested
The requested action will approve preliminary plans for this project.

Scope Description

This project is within scope. The project includes two 1990 gsf 4 bay pre-engineered steel
apparatus buildings; replacement of two 30,000 gallon water tanks; and replacement of all
underground utilities including water, sewer, and liquid petroleum gas plumbing. The project will
also include the upgrade of the electrical shop buildings, demolition of the existing buildings, site
work, paving, landscaping, and appurtenances.

Funding and Project Cost Verification
This project is within cost.

$1,763,000 total estimated project cost
$123,000 project costs previously allocated: preliminary plans

$1,640,000 project costs to be allocated: working drawings $130,000 and
construction $1,510,000 ($1,206,000 contract, $84,000 contingency,
$60,000 agency retained items, and $160,000 A&E costs) at CCCI
3909

CEQA
A Notice of Exemption was filed with the State Clearinghouse on January 31, 2000, and the
waiting period expired on March 6, 2000.

Project Schedule
The project schedule is as follows:

Approve working drawings: April 2001
Complete Construction: May 2002

Staff Recommendations: Approve preliminary plans.
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CONSENT ITEMS
CONSENT - ITEM 9

DEPARTMENT OF BOATING AND WATERWAYS (3680)
CASTAIC LAKE STATE RECREATION AREA, PARADISE COVE, LOS ANGELES COUNTY
Boating Instruction and Safety Center

Authority:  Chapter 50/99, ltem 3680-301-0516(4)

a. Approve preliminary plans
b. Recognize anticipated deficit $124,000
(7.9% of construction phase)
(6.8% of total project)

APPROVED.

CONSENT ITEMS

STAFF ANALYSIS - ITEM 9

Department of Boating and Waterways, Castaic Lake State Recreation Area, Paradise Cove,
Boating Instruction and Safety Center

Action Requested
The requested action will approve preliminary plans and recognize an anticipated deficit
for the construction phase of this project.

Scope Description

This project is within scope. The project will construct a 14,120 gsf, boating instruction and
safety center training facility. The structure will contain a lobby, reception area, staff offices,
conference center convertible to five training rooms with moveable partitions, kitchen (without
equipment), staff restrooms with showers, active boat storage area, accessible lift and related
equipment and repair rooms. An adjacent public restroom will receive tile roof and stucco siding
to match the new facility. Site improvements include: paved service yard with sheet pile
retaining wall and security fencing; ramp walks, patio and decking to link buildings and an
existing dock; reconfiguration of existing parking; planting, irrigation, lighting, signage,
furnishings and utility connections. An existing concession building, walks and decking will be
razed and grounds cleared.

Funding and Project Cost Verification

The project is not within cost. Additional costs of $124,000 are anticipated to complete this
project due to unforeseen site conditions uncovered by the typographic survey. A sheet pile
wall is needed to provide a level service yard adjacent to a steep slope. In addition, costs
associated with the roof increased due to the raised height necessary for roll-up door clearance.
Fire and accessibility codes required a metal stud fire partition and wheelchair lift.
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$1,948,000 total estimated project cost
$128,000 project costs previously allocated: preliminary plans

$1,696,000 project costs to be allocated: working drawings $132,000 and
construction $1,564,000 ($1,335,000 contract, $66,000 contingency,
and $163,000 A/E) CCCI 3909

$124,000 recognize anticipated deficit for the construction phase ($117,000
contract and $7,000 contingency)

CEQA
A Notice of Determination was filed with the State Clearinghouse on March 13, 2000, and the
waiting period expired on April 11, 2000.

Project Schedule
The project schedule is as follows:

Approve working drawings: September 2000
Complete construction: February 2003

Staff Recommendation: Approve preliminary plans and recognize anticipated deficit
for the construction phase of this project.
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CONSENT ITEMS

CONSENT - ITEM 10

STATE COASTAL CONSERVANCY (3760)
DEL MONTE DUNES PHASE 2, MONTEREY COUNTY

Authority: Chapter 324/98, Item 3760-301-0001(2)
a. Approve a resolution authorizing site selection and acquisition

APPROVED.

CONSENT ITEMS

STAFF ANALYSIS - ITEM 10

State Coastal Conservancy, Del Monte Dunes Phase 2

Action Requested
The requested action will authorize site selection and acquisition of fee simple interest in
this parcel, with the approval of the Department of General Services.

Scope Description

This project is within scope. The project provides for acquisition of fee simple interest in 2.2
acres, to complete the acquisition of the Del Monte Dunes addition to Monterey State Beach.
The proposed acquisition is for access to Monterey State Beach and connecting portions of a
regional recreational trail. The area to be acquired is vacant and unimproved.

Funding and Project Cost Verification

This project is within cost. Chapter 324/98, Item 3760-301-0001(2), provides $8,090,000 for
acquisition of fee simple interest and associated overhead for the real property needed to carry
out this project. Property previously purchased as Del Monte Dunes Phase 1 involves 33.8
acres in 1991 (purchase price $4,225,000, PWB approval November 27, 1991). The remaining
2.2 acres in Phase 2 can be acquired within funds available and in accordance with the intent of
the Legislature.

All management costs will be funded by the Department of Parks and Recreation.

CEQA

The Department certifies that CEQA requirements have been met. A Notice of Exemption was
filed with the State Clearinghouse on March 28, 2000, and the waiting period expired on

May 2, 2000.

Project Schedule
The project schedule is as follows:

Escrow is anticipated to close by June 9, 2000.
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Other

>

The proposed site meets the requirements of the State Coastal Conservancy and the
Department of Parks and Recreation.

There is no relocation assistance involved with this project.

The acquisition cost shall not exceed estimated fair market value as determined by a
Department of General Services.

There is no implied dedication involved with this project.

The Central Coast Regional Water Quality Control Board and Monterey County Department
of Health have approved a Remedial Action Plan for contamination on the property. The
Central Coast Regional Water Quality Control Board oversees groundwater monitoring on
the property, and has confirmed there would be no threat to human health from public use of
the property during monitoring. The property seller has provided contractual assurances
that all required monitoring and remedial action called for in the Remedial Action Plan or
indicated as a result of monitoring will be carried out.

Staff Recommendation: Authorize site selection and acquisition.
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CONSENT ITEMS

CONSENT - ITEM 11

DEPARTMENT OF PARKS AND RECREATION (3790)
COLUMBIA STATE HISTORIC PARK, TUOLUMNE COUNTY
Knapp Block Rehabilitation

Authority: Chapter 324/98, Item 3790-301-0001(8) as reappropriated by
Chapter 50/99, 3790-490(8)

a. Approve preliminary plans

APPROVED.
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CONSENT ITEMS

STAFF ANALYSIS - ITEM 11

Department of Parks and Recreation, Columbia State Historic Park, Knapp Block Rehabilitation

Action Requested
The requested action will approve preliminary plans for this project.

Scope Description

This project is within scope. This project will perform structural stabilization and historical
rehabilitation of the Knapp Block buildings at Columbia State Historic Park, including additional
work due to increased deterioration and damage identified in an on-site review. All buildings are
one-story, un-reinforced masonry structures registered on the National Register of Historic
Places.

Funding and Project Cost Verification
This project is within cost.

$4,623,000 total estimated project cost

$94,000 project funds previously allocated: studies ($8,000) and preliminary plans
($86,000)

$4,529,000 project costs to be allocated: working drawings $251,000; construction
$4,278,000 ($3,832,000 contracts, $268,000 contingency, $134,000 A&E
costs; $44,000 agency retained items) Adjusted to current CCCI 3909 as
recognized in the 2000-01 Governor’s Budget

CEQA
A Notice of Exemption was filed with the State Clearinghouse on April 5, 2000 and the waiting
period expired on May 10, 2000.

Project Schedule
The project schedule is as follows:

Approve working drawings: August 2001
Complete construction: February 2003
Staff Recommendation: Approve preliminary plans.
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CONSENT ITEMS
CONSENT - ITEM 12

DEPARTMENT OF PARKS AND RECREATION (3790)
LOS ANGELES COUNTY
Pio Pico State Historic Park, Restoration

Authority: Chapter 50/99, Item 3790-302-0001(2)

a. Approve preliminary plans, Phase A
b. Approve combining two projects into one bid package in accordance with Section 10127
of the Public Contract Code

APPROVED.

CONSENT ITEMS

STAFF ANALYSIS - ITEM 12

Department of Parks and Recreation, Pio Pico State Historic Park, Restoration

Action Requested

The requested action will approve preliminary plans for Phase A of the Pio Pico
restoration project, allow working drawings to proceed for Phase A, and approve
combining Phase A with a separately funded Pio Pico project into one bid package in
accordance with Section 10127 of the Public Contract Code.

Scope Description

This project is within scope. This project provides for structural restoration, construction of
additional restroom facilities, and general park improvements. Phase A will accomplish the
restroom facilities and interpretive exhibits in the restored adobe.

The department recommends combining the bid for Phase A of this restoration project with the
previously approved Pio Pico Adobe Restoration project to provide an efficient and economical
means of completing the work. Proceeding, as two projects would either extend the length of
time that adobe and site are disrupted by construction or create coordination problems from two
contracts running concurrently. The projects should also realize savings from combined
mobilization, overhead and demobilization efforts on the part of the contractor. The preliminary
plans for the separately funded project (Pio Pico State Historic Park, Pio Pico Adobe
Restoration) were approved by the Public Works Board on May 14, 1999.

Funding and Project Cost Verification
This project is within cost.
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Restoration, Phase A:
$500,000 total estimated project cost

$8,000 project costs previously allocated: preliminary plans
$341,000 project costs to be allocated: working drawings $13,000; construction
$328,000 ($197,000 contracts, $10,000 contingency, $21,000 A&E costs;
$100,000 agency retained items)
$151, 000 available for Phase B

Pio Pico Adobe Restoration (as approved on the May 14, 1999, Public Works Board Agenda):
$1,542,000 total estimated project cost

$149,000 project costs previously allocated: preliminary plans $37,000, and working
drawings $112,000

$1,393,000 project costs to be allocated: construction $1,393,000 ($1,039,000
contracts, $73,000 contingency, $65,000 A&E costs; $216,000 agency
retained items)

Combined Bid Package:
$1,891,000 total estimated project cost

$157,000 project costs previously allocated: preliminary plans $45,000, and working
drawings $112,000.

$1,734,000 project costs to be allocated: working drawings $13,000; construction
$1,721,000 ($1,236,000 contracts, $83,000 contingency, $86,000 A&E
costs; $316,000 agency retained items)

The costs represent the present value cost of construction adjusted for inflation to the midpoint
of construction.

CEQA
A Notice of Exemption was filed with the State Clearinghouse on March 21,2000 and the waiting
period expired on April 25, 2000.

Project Schedule
The project schedule is as follows:

Approve working drawings June 2000
Complete construction August 2001
Other

» The scope and funding of Phase B has yet to be reviewed and approved by the Department
of Finance.

Staff Recommendation: Approve preliminary plans and the combination of bid
packages.
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CONSENT ITEMS
CONSENT - ITEM 13

DEPARTMENT OF MENTAL HEALTH (4440)
ATASCADERO STATE HOSPITAL, SAN LUIS OBISPO COUNTY
Improve Perimeter Security

Authority: Chapter 50/99, Item 4440-301-0001(2.1)

a. Approve preliminary plans

APPROVED.

CONSENT ITEMS

STAFF ANALYSIS - ITEM 13

Department of Mental Health, Atascadero State Hospital, Improve Perimeter Security

Action Requested
The requested action will provide approval of preliminary plans and the release of
working drawing funds for this project.

Scope Description

This project is within scope. The Project consists of installing additional 16’ high security
fencing at the south and west sides of the hospital, 8" high fencing at the roof lines of the
Administration Building, motion detectors for the perimeter security fence, a security camera,
and electronic gates.

Funding and Project Cost Verification

This project is within cost. The total amount appropriated in the 1999 Budget Act for this
project was $902,000. Currently, total project costs are estimated to be $978,000, or $76,000
over budget. Although initial estimates are above cost, the department has been directed to
design the working drawings phase to cost.
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$978,000 total estimated project costs
$95,000 project costs previously allocated: preliminary plans

$807,000 project costs to be allocated: working drawings $63,000;
construction $744,000 ($567,000 contract, $28,000 contingency,
$70,000 A&E, $79,000 other project costs) at CCCI 3847

$76,000 costs to be reduced during working drawings phase
CEQA

A Notice of Determination was filed with the State Clearinghouse on April 4, 2000 and the
waiting period expired May 5, 2000.

Project Schedule
The project schedule is as follows:

Approve working drawings: October 2000
Complete construction: April 2001

Staff Recommendations:  Approve preliminary plans and the release of working
drawing funds for this project. Direct department to
reduce costs during working drawings phase.
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CONSENT ITEMS
CONSENT - ITEM 14

DEPARTMENT OF CORRECTIONS (5240)

CALIFORNIA MEN’S COLONY, SAN LUIS OBISPO COUNTY

Hospital Air Conditioning

Authority: Chapter 50, Statutes of 1999, Item 5240-301-0001(16), 61.10.046

a. Approve preliminary plans
b. Reversion of $65,000 preliminary plan and working drawing funding

APPROVED.

CONSENT ITEMS

STAFF ANALYSIS - ITEM 14

Department of Corrections, California Men’s Colony Hospital Air Conditioning

Action Requested
The requested actions will provide approval of preliminary plans and revert $65,000
preliminary plan and working drawing funding.

Scope Description

This project is within scope. The scope of the proposed project provides enhancement of the
existing ventilation system by retrofitting the existing air-handlers with cooling coils, installation
of two chiller units with all plumbing, electrical, and mechanical system upgrades necessary to
provide air conditioning to those areas of the hospital not currently served by a cooling system.
In addition, the existing ductwork will require modifications to correct the zone control problem
associated with the administrative segregation unit.

Funding and Project Cost Verification
This project is within cost.
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$727,000 total estimated project cost

$662,000 project costs to be allocated for construction (contracts $583,000,
contingency $48,000, agency-retained (guarding) $31,000

$65,000 project costs to be reverted: preliminary plans $35,000 and working
drawings $30,000

CEQA

CDC certifies that it has complied with the requirements of CEQA for this project. A Notice of
Exemption was filed with the State Clearinghouse on February 15, 2000, and the waiting period
expired on March 21, 2000.

Project Schedule
The project schedule is as follows:

Approve working drawings: June 2000
Complete construction: October 2001

Staff Recommendation: Approve preliminary plans and revert $65,000 preliminary
plan and working drawing funding.
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CONSENT ITEMS

CONSENT - ITEM 15
DEPARTMENT OF CORRECTIONS (5240)
FOLSOM STATE PRISON, SACRAMENTO COUNTY
Renovate Branch Wiring, Maintenance Shops
Authority: Chapter 50/99, 5240-301-0001(11) 61.07.108

a. Approve preliminary plans

APPROVED.
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CONSENT ITEMS

STAFF ANALYSIS - ITEM 15

Department of Corrections, Folsom State Prison, Represa, Sacramento County
Renovate Branch Wiring, Maintenance Shops

Action Requested
The requested action will provide approval of preliminary plans and the release of
working drawing funds for this project.

Scope Description

This project is within scope. The project includes replacing branch circuit wiring to include
conduits, lighting fixtures, switches, outlets, etc. within the Maintenance Shops, including
adjacent plumbing, carpenter, paint and vocational mill and cabinet shops. All wiring will be
upgraded to comply with current codes.

Funding and Project Cost Verification
This project is within cost for preliminary plans and working drawings.

$1,048,000 total estimated project cost

$80,000 project cost previously allocated: preliminary plans $44,000 and working
drawings $36,000

$1,004,000 project cost to be allocated for construction: contracts $790,000, contingency
$55,000, project administration $75,000, and agency-retained $48,000

CEQA

CDC certifies that it has complied with the requirements of CEQA for this project. A Notice of
Exemption was filed with the State Clearinghouse on October 30, 1998, and the waiting period
expired on December 4, 1999.

Project Schedule
The project schedule is as follows:

Approve working drawing: August 2000
Complete construction: July 2001

Staff Recommendation: Approve preliminary plans and the release working drawing
funds.

35



CONSENT ITEMS
CONSENT - ITEM 16

DEPARTMENT OF CORRECTIONS (5240)
CALIFORNIA STATE PRISON, SAN QUENTIN, MARIN COUNTY
Correctional Treatment Center, Phase Il

Authority: Chapter 324/98, Item 5240-301-0001(20), as reappropriated by
Chapter 50/99, Item 5240-490-0001(20)

a. Recognize scope change
b. Approve augmentation $101,000

(12.7% of the preliminary plan and working drawing phases)
(0.7% of the total project need)

PULLED.
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CONSENT ITEMS

STAFF ANALYSIS - ITEM 16

Department Of Corrections, California State Prison, San Quentin,
Correctional Treatment Center Phase |

Action Requested
Recognize a scope change and approve augmentation.

Scope Description

This project is not within scope. The Correctional Treatment Center (CTC) licensing project
provides for construction of a new 31,239 gsf medical facility at California State Prison, San
Quentin which will meet Title 24 requirements identified in the California Code of Regulations for
a CTC license. Due to security issues, the site for this new building has been changed from
outside the secured perimeter to inside the secured perimeter. This change in location provides
better security, but does not affect CTC operations, foot print or size of the building. This
relocation may also result in construction cost savings due to security and structural
modifications that are not necessary at the new site. A 20-day letter was sent to the Legislature
on August 25, 1999 and again on April 21, 2000 without comment.

Funding and Project Cost Verification

This project is not within cost. Due to a change in the site location, additional funds are
required for the preliminary plans to cover an additional soils report, site survey, design, and
preparation of the Environmental Impact Report (EIR). The additional funds required represent
7.8 percent of this appropriation and 12.7 percent of the cumulative funds appropriated.

$15,037,000 total estimated project cost

$1,330,000 previously allocated: preliminary plans $534,000 (including $51,000 from a
previous augmentation); working drawings $796,000

$13,606,000 to be allocated: construction ($11,849,000 contract, $592,000 contingency,
$1,075,000 A&E, $90,000 agency retained) at CCCI 3909

$101,000 proposed augmentation for preliminary plans $98,000 and working drawings
$3,000.

CEQA
The department is currently in the CEQA process. Completion of CEQA is not necessary for
this action.

Project Schedule
The project schedule is as follows:

Approve preliminary plans: December 2000

Approve working drawings: June 2001

Complete construction: June 2003

Staff Recommendation: Recognize a scope change and approve augmentation.
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CONSENT ITEMS

CONSENT - ITEM 17

DEPARTMENT OF THE YOUTH AUTHORITY (5460)

FRED C. NELLES YOUTH CORRECTIONAL FACILITY, LOS ANGELES COUNTY
Replace Taft Adjustment Center

Authority: Chapter 50/99, Item 5460-301-0001 (13.1)

a. Approve preliminary plans

APPROVED.
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CONSENT ITEMS

STAFF ANALYSIS - ITEM 17

Department of Youth Authority, Replace Taft Adjustment Center,
Fred C. Nelles Youth Correctional Facility

Action Requested
The requested action will approve preliminary plans and the release of working drawing
funds for this project.

Scope Description

This project is within scope. This project constructs a 9,500 gsf Adjustment Center and
demolishes the existing building. The new facility will be designed to handle medium and
maximum level security wards and meets program security requirements.

Funding and Project Cost Verification
This project is within cost.

$3,031,000 total estimated project cost
$128,000 project costs previously allocated: preliminary plans

$2,903,000 project costs to be allocated: working drawings $195,000; construction $2,708,000
(consisting of $2,248,000 contract, $112,000 contingency, $232,000 A&E costs,
$69,000 other project costs, and $47,000 agency retained)

CEQA
A Notice of Exemption was filed with the State Clearinghouse on September 22, 1999, and the
waiting period expired on October 28, 1999.

Project Schedule
The project schedule is as follows:

Approve working drawings: February 2001
Complete construction: March 2002

Staff Recommendation: Approve preliminary plans and the release of working
drawing funds.
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CONSENT ITEMS

CONSENT - ITEM 18
CALIFORNIA COMMUNITY COLLEGES (6870)
CONTRA COSTA COMMUNITY COLLEGE DISTRICT
CONTRA COSTA COLLEGE, CONTRA COSTA COUNTY
Child Development Center
Authority: Chapter 282/97, 6870-301-0658(15)
a. Approve preliminary plans

APPROVED.
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CONSENT ITEMS

STAFF ANALYSIS - ITEM 18

California Community Colleges, Contra Costa College, Child Development Center

Action Requested
The requested action will provide approval of preliminary plans and the release of
working drawing funds for this project.

Scope Description

This project is within scope. The project constructs a 10,697 asf instructional facility for the
child development program. The space consists of 990 asf laboratory, 1,000 asf office, and
8,707 asf other spaces.

Funding and Project Cost Verification
This project is within cost.

$3,299,000 total estimated project costs
$65,000 project costs previously allocated: preliminary plans

$3,234,000 project costs to be allocated: working drawings $153,000; construction
$2,875,000 ($2,640,000 contracts, $132,000 contingency, $103,000
administration, testing, inspection) at CCCIl 3847; and equipment $206,000 at
EPI 2502.

CEQA
A Notice of Determination was filed with the State Clearinghouse on March 23, 2000 and the
waiting period expired on April 22, 2000.

Project Schedule
The project schedule is as follows:

Approve working drawings December 2000
Complete construction December 2001

Staff Recommendation: Approve preliminary plans and the release of working
drawing funds.
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CONSENT ITEMS

CONSENT - ITEM 19

CALIFORNIA COMMUNITY COLLEGES (6870)

LOS ANGELES COMMUNITY COLLEGE DISTRICT

LOS ANGELES PIERCE COLLEGE, LOS ANGELES COUNTY
Remodel for Efficiency

Authority: Chapter 50/99, Item 6870-301-0574(39)

a. Recognize scope change

APPROVED.
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CONSENT ITEMS

STAFF ANALYSIS - ITEM 19

California Community Colleges, Los Angeles Pierce College, Remodel for Efficiency

Action Requested
The requested action will recognize a scope change for this project.

Scope Description

This project is not within scope. The project installs HVAC systems in 11 buildings at the
college involving 137,180 asf of the campus. The district is requesting a change of the
approved project scope to delete the ventilation of the Administration Building (11,023 asf) and
faculty office buildings (10,830 asf), which have already been completed with district funds. In
addition, the district desires to add the ventilation of the Music (13,455 asf) and Fine Arts
buildings (13,285 asf) not originally included in the project scope. The revised project results in
an increase of 4,887 asf to be ventilated; however, the district believes, due to the close
proximity of the buildings, the additional asf can be accomplished within the same dollar
amount. A 20-day letter was sent to the Legislature on April 20, 2000, without comment.

Funding and Project Cost Verification
This project is within cost.

$3,471,000 total estimated project costs
$150,000 project costs previously allocated: preliminary plans

$3,321,000 project costs to be allocated: working drawings $176,000; construction
$3,145,000 ($2,776,000 contracts, $194,000 contingency, $175,000
administration, testing, inspection) at CCCl 3847

CEQA

The Chancellor’s Office certifies the project is in compliance with CEQA. A Notice of
Determination was filed with the State Clearinghouse March 9, 2000 and the waiting period
expired April 8, 2000.

Project Schedule
The project schedule is as follows:

Approve preliminary plans: June 2000

Approve working drawings: September 2000
Complete construction: April 2002

Staff Recommendation: Recognize scope change.
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CONSENT ITEMS

CONSENT - ITEM 20
CALIFORNIA COMMUNITY COLLEGES (6870)
PERALTA COMMUNITY COLLEGE DISTRICT
LANEY COLLEGE, ALAMEDA COUNTY
Concrete Deck/Protective Membrane Replacement
Authority: Chapter 50/99, Item 6870-301-0574(4)

a. Approve preliminary plans

APPROVED.
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CONSENT ITEMS

STAFF ANALYSIS - ITEM 20
California Community Colleges, Laney College,
Concrete Deck/Protective Membrane Replacement

Actions Requested
The requested action will provide approval of preliminary plans and the release of
working drawing funds for this project.

Scope Description

This project is within scope. The project removes and replaces the existing decking materials
to rectify problems with the campuswide concrete deck. Water intrusion and general failure of
materials will be corrected with new concrete and asphalt pavement wearing surfaces and with
new waterproof membrane.

Funding and Project Cost Verification
This project is within cost.

$5,335,000 total estimated project costs
$150,000 project costs previously allocated: preliminary plans

$5,185,000 project costs to be allocated: working drawings $268,000; construction
$4,917,000 ($4,296,000 contracts, $301,000 contingency, $320,000
administration, testing, inspection and construction management) at CCClI
3847

CEQA
A Notice of Exemption was filed on March 13, 2000 with the State Clearinghouse and the
waiting period expired on April 17, 2000.

Project Schedule
The project schedule is as follows:

Approve working drawings: November 2000
Complete construction: August 2001

Staff Recommendation: Approve preliminary plans and the release of working drawing
funds for this project.
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CONSENT ITEMS

CONSENT - ITEM 21

CALIFORNIA COMMUNITY COLLEGES (6870)
SEQUOIAS COMMUNITY COLLEGE DISTRICT
COLLEGE, OF THE SEQUOIAS, TULARE COUNTY
Multimedia Learning Resource Center

Authority: Chapter 50/99, Item 6870-301-0574(75.1)
a. Approve preliminary plans

APPROVED.
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CONSENT ITEMS

STAFF ANALYSIS - ITEM 21

California Community Colleges, College of the Sequoias, Multimedia Learning Resource Center

Action Requested
The requested action will provide approval of preliminary plans for this project.

Scope Description

This project is within scope. This 38,432 asf project constructs a multimedia learning
resource center consisting of 25,394 asf in library, 10,377 asf in learning skills, 1,947 asf in
AV/TV media services, and 754 asf in office space. Refinements in design have resulted in
slight adjustments in asf providing a net increase of 216 asf.

Funding and Project Cost Verification
This project is within cost.

$14,433,000 total estimated project costs
$333,000 project costs previously allocated: preliminary plans

$14,100,000 project costs to be allocated: working drawings $699,000; construction
$11,271,000 ($10,130,000 contracts, $507,000 contingency, $634,000
administration, testing, inspection, construction management) at CCCl 3847;
and equipment $2,130,000 at EPI 2485

CEQA
This project is in compliance with CEQA. A Notice of Determination was filed with the State
Clearinghouse on July 25, 1997, and the waiting period expired on August 24, 1997.

Project Schedule
The project schedule is as follows:

Approve working drawings: July 2002
Complete construction: September 2004

Staff Recommendation: Approve preliminary plans.
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CONSENT ITEMS

CONSENT - ITEM 22
CALIFORNIA COMMUNITY COLLEGES (6870)
STATE CENTER COMMUNITY COLLEGE DISTRICT
MADERA CENTER, MADERA COUNTY
Academic Facilities, Phase 1B
Authority: Chapter 50/99, 6870-301-0574(81.1)
a. Approve preliminary plans

APPROVED.
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CONSENT ITEMS

STAFF ANALYSIS - ITEM 22

California Community Colleges, Madera Center, Academic Facilities, Phase 1B

Action Requested
The requested action will provide approval of preliminary plans for this project.

Scope Description

This project is within scope. This project constructs 31,740 asf and reconstructs 6,440 asf for
the second phase of instructional facilities. The new construction includes 9,727 asf classroom,
13,488 asf laboratory, 2,900 asf office, 2,912 asf library, 1,385 asf AV/TV, and 1,327 asf other
spaces. The reconstruction includes 1,530 asf laboratory and 4,910 asf library spaces.
Refinements in design have resulted in minor space changes.

Funding and Project Cost Verification
This project is within cost.

$17,931,000 total estimated project costs
$541,000 project costs previously allocated: preliminary plans

$17,390,000 project costs to be allocated: working drawings $739,000; construction
$15,481,000 ($14,010,000 contracts, 701,000 contingency, $770,000
administration, testing, inspection, construction management) at CCCl 3847;
and equipment $1,170,000 at EPI 2485

CEQA
This project is in compliance with CEQA. A Notice of Determination was filed with the State
Clearinghouse on November 10, 1995, and the waiting period expired on December 9, 1995.

Project Schedule
The project schedule is as follows:

Approve working drawings: July 2002
Complete construction: January 2004
Staff Recommendation: Approve preliminary plans.
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CONSENT ITEMS

CONSENT - ITEM 23

CALIFORNIA COMMUNITY COLLEGES (6870)
VENTURA COUNTY COMMUNITY COLLEGE DISTRICT
MOORPARK COLLEGE, VENTURA COUNTY

Learning Resource and Telecommunication Center
Authority: Chapter 50/99, Item 6870-301-0574(82)

a. Recognize scope change

APPROVED.
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CONSENT ITEMS

STAFF ANALYSIS - ITEM 23

California Community Colleges, Moorpark College,
Learning Resource & Telecommunications Center

Action Requested
The requested action will recognize a change in project scope.

Scope Description

This project is not within scope. The project was originally designed to construct a

39,148 asf learning resource and telecommunications center. To increase the area dedicated to
books and to provide additional space for staff, equipment, and supplies needed to support a
sophisticated technology system, the main, three-story staircase was moved from an interior
location to an extruded location outside the building’s original footprint. The affect of this
relocation increased the amount of total asf in the project as well as the amount of library space,
office space and technology-related space. The revised project constructs a 40,039 asf learning
resource and telecommunications center with 26,835 asf for learning resource services,

7,344 asf for computer-assisted instruction, 4,496 asf for information and telecommunication
services and 1,364 asf for offices. A 20-day letter was sent to the Legislature on April 20, 2000,
without comment

Funding and Project Cost Verification
This project is within cost. The scope change identified above does not impact project costs.

$14,121,000 total estimated project costs
$365,000 project costs previously allocated: preliminary plans

$13,756,000 project costs to be allocated: working drawings $506,000; construction
$10,625,000 ($9,534,000 contracts, $477,000 contingency, $614,000
administration, testing, inspection and construction management) at CCClI
3847; and equipment $2,625,000 at EPI 2485

CEQA
This project is in compliance with CEQA. A Notice of Determination was filed with the State
Clearinghouse June 30, 1999, and the waiting period expired July 29, 1999.

Project Schedule
The project schedule is as follows:

Approve preliminary plans: June 2000

Approve working drawings: August 2001

Complete construction: September 2003

Staff Recommendation: Recognize scope change contingent of completion of 20-day

notification period.
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ACTION ITEMS
ACTION - ITEM 24

DEPARTMENT OF DEVELOPMENTAL SERVICES (4300)
LANTERMAN DEVELOPMENTAL CENTER, POMONA COUNTY
Security Improvements

Authority: ~ Chapter 324/98, Item 4300-301-0001(1.6)

a. Recognize scope change
b. Approve augmentation $100,000
(19.7% of preliminary plans and working drawing phases)
(2.4% total project)

PULLED.

ACTION ITEMS

STAFF ANALYSIS - ITEM 24

Department of Developmental Services, Lanterman Developmental Center, Pomona,
Security Improvements

Action Requested
The requested action will recognize a scope change and approve an augmentation to the
working drawing funds for this project.

Scope Description

This project is not within scope. The existing scope of this project provides for modifications
to the Lanterman Developmental Center to provide for 75 forensic beds and 53 behavioral beds
for the Department of Developmental Services’ (DDS) clients. DDS now proposes to modify the
scope of the project to develop all 128 beds as behavioral beds. This scope change is
necessitated to meet the bed needs for DDS’s clients. The previously approved scope of the
project also included 16 foot high area perimeter security fencing, a sallyport, four observation
towers and a guard control building, exterior lighting, two 4,000 square foot buildings for day
training, personal alarm system, nurses station upgrades, window security screens, building
perimeter alarm system, and surveillance system. The new scope of the project eliminates the
16 foot high area perimeter security fencing, the sallyport, the four observation towers, the
guard control building, and the exterior lighting. It retains the two 4,000 square foot buildings for
day training, personal alarm system, nurses’ station upgrades, window security screens,
building perimeter alarm system, and surveillance system. It adds additional 10 foot high yard
fencing.

This scope change will necessitate a change to the existing working drawings at an estimated
cost of $100,000 (19.7 percent of the combined preliminary plans and working drawing
phases/2.4 percent of the total amount appropriated for the project ). A 20-day scope change
and augmentation letter was sent to the Legislature on January 21, 2000. This letter
supercedes the previous JLBC notification letter dated January 6, 2000 without comment.
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Funding and Project Cost Verification

This project is not within cost. Chapter 324/98, Item 4300-301-0001 (1.6) provides $260,000
for working drawings. Based on the new project scope, additional funding is required for
working drawings.

$4,992,000 total funding available
$3,982,000 total estimated project cost

$508,000 project costs previously allocated: preliminary plans $248,000; working
drawings $260,000

$3,374,000 project costs to be allocated: construction ($2,719,000 contracts,
$190,000 contingency, $320,000 A&E, $145,000 other project costs)

$100,000 funds necessary to complete the working drawing phase
$1,010,000 estimated potential construction savings

CEQA

As the project proceeded through the working drawings phase and proceeded to bid, the
surrounding communities took issue with the project. There were several lawsuits filed over
issues related to CEQA compliance with the end result of DDS withdrawing its project approval
pursuant to CEQA. Since the previous CEQA project was withdrawn by DDS, a new CEQA
process will be initiated related to the proposed scope change. DDS will fund the cost
($120,000) of community outreach and public information hearings related to the new project
scope from available support funds. These costs are appropriately support costs since the
decision to conduct outreach efforts are program based rather than specifically project driven.

Project Schedule
The project schedule is as follows:

Approve working drawings: TBD
Complete construction: TBD
Other

» The DDS estimates potential savings of $1,010,000 in construction costs as a result of the
scope change.

Staff Recommendation: Recognize scope change and approve augmentation of the
working drawing funds.
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ACTION ITEMS

ACTION - ITEM 25

CALIFORNIA STATE UNIVERSITY (6610)
LOS ANGELES CAMPUS, LOS ANGELES COUNTY
Renovate Physical Sciences Building

Authority: Chapter 50/99, Item 6610-301-0574(6)

a. Approve reversion and termination of project

APPROVED.
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ACTION ITEMS

STAFF ANALYSIS - ITEM 25

California State University, Los Angeles, Renovate Physical Sciences Building

Action Requested
The requested action will revert $259,000 of unexpended funding for preliminary plans
and terminate the project.

Scope Description

This project is within scope. This project would have provided for the renovation and
modernization of the teaching facilities in the Physical Sciences Building (#12). Eighty-five
percent of the building is unique space for use in Physical Science instruction. The building is
rated with a General Services Level IV Seismic condition. Existing laboratories supported by
enrollment would have been upgraded to meet program needs.

Funding and Project Cost Verification

This project is not within cost. During design, it was discovered that the construction costs
were not within budget. The original budget did not adequately access the costs for the
building’s infrastructure (mechanical, electrical, plumbing structure) upgrade. These costs,
along with the program renovations, resulted in a cost increase to the construction budget of
over 37 percent. Of the $655,000 appropriated for the preliminary plans, $396,000 was
expended leaving $259,000 available for reversion.

CEQA
Although the project continues to be in compliance with CEQA, it is to be terminated.

Project Schedule
The project schedule is as follows:

Project to be terminated.

Staff Recommendation: Approve reversion and termination of project.
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OTHER BUSINESS

No other business.

REPORTABLES

To be presented at meeting.

Date:

Respectfully Submitted,

JAMES E. TILTON
Administrative Secretary
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